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S.L. 2013-360, 18B.11 

CLERKS' ACCEPTANCE OF CREDIT CARDS  

SECTION 18B.11. The Judicial Department shall begin implementation of a cost-

effective system for the acceptance of credit card payments for court costs to 

clerks of superior court as provided under this section. The Judicial Department 

shall select at least five counties that do not currently accept credit card 

payments, representing a balance of the urban and rural areas of the State, and 

shall implement the system in those counties by January 1, 2014. The 

Department shall report on this implementation and on its plans for implementing 

the system in the remaining counties of the State to the Chairs of the Joint 

Legislative Oversight Committee on Justice and Public Safety by February 1, 

2014. The Department shall implement the system in the remaining counties of 

the State by January 1, 2015, and shall report on this statewide implementation 

to the Chairs of the Joint Legislative Oversight Committee on Justice and Public 

Safety by February 1, 2015. 
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Selection of Pilot Counties  

 Six Pilot Counties 

– Alleghany 

– Forsyth 

– Halifax 

– Mecklenburg 

– New Hanover 

– Union 

 Urban, rural, large and small counties 

 Approximately 18 percent of state workload 
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Credit Card Advisory Group  

 Membership 

– One clerk from each of the six pilot counties 

– Representatives from NCAOC technology, financial, purchasing, legal and 

communications staff 

 Advisory group objectives  

– Make recommendations regarding credit card payments project 

requirements and design  

– Review the system, training plans, rollout plans, and approve 

commencement of the pilot 

– Assess lessons learned from the pilot and make recommendations 

concerning statewide implementation 
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Laying the Groundwork  

 Developed a web-based application designed to interface with 

current financial systems and the credit card vendor 

 Enhanced NCAOC financial systems to allow acceptance of 

credit cards 

 Contracted with a security consulting firm to evaluate NCAOC’s 

security framework 

 Upgraded data security measures in pilot counties 

 Purchased and installed equipment, including credit card reader 

devices and printers 

 Established procedures and processes for handling 

chargebacks, voids, rejected and misapplied payments 
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Scope of Credit/Debit Card Acceptance  

 Accepted Credit/Debit Card Vendors 

– American Express® 

– Discover® 

– MasterCard® 

– Visa® 

 Payment of $1,000 or less 

 Portal administration fee for each transaction 

– 2.25% of the total amount due paid for credit card processing 

– $1 for third party vendor services 

 Some exclusions based on increased financial risks 
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Credit/Debit Card Payment Exclusions  

 Credit/Debit cards are not accepted for the following 

transactions: 

– Alimony 

– Bond forfeiture 

– Cash bonds 

– Child support purge payments 

– Civil judgments 

– Condemnation awards 

– Disputed funds 

– Rent bonds 

– Trusts 

– Upset bids on foreclosures 
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A Phased Implementation Approach 

 NCAOC implemented a soft rollout in December 2013 

– December 17 – Alleghany and New Hanover counties 

– December 18 – Union and Halifax counties 

– December 19 – Forsyth County 

– December 30 – Mecklenburg County 

 Onsite training and support personnel at each rollout 

 Advisory group identified and resolved potential issues 
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By the Numbers 

 3,983 card transactions through February 28, 2014 

 $703,051.27 paid through February 28, 2014 

 Costs 

– Pilot Implementation – $313,000 

– Expansion to remaining 94 counties – $835,000 

– Costs include implementation costs, equipment, training and compliance 

with applicable credit card security requirements 

 Portal administration fees through February 28, 2014 

– Credit card companies – $15,818.65 (2.25 percent per transaction) 

– Third party vendor – $3,983 ($1 per transaction) 

 



 Credit Card Payment Project   March 2014   10 

 

Statewide Expansion 

 Expansion to remaining counties began March 1, 2014 

– 23 counties live as of March 7, 2014 

– Brunswick, Burke, Cabarrus, Cleveland, Cumberland, Currituck, Dare, 

Davidson, Davie, Durham, Harnett, Lee, McDowell, Pender, Person, 

Randolph, Rowan 

 Rollout expanded to a limited number of counties each week 

 Ongoing training and personnel support at each rollout 

 Statewide implementation scheduled to be completed by  

June 30, 2014 
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